
Site Name: 

Task Order 62 CES Environmental 

!operational Period: 

Date: 1-30-2015 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal Division/ Response 

Group: 
mergency and Rapid Response Service 

WORK AUTHORIZED: -------- - --
Continue to pump water on site as necessary, depending on rainfall. 
Continue developmentof profiles anddispOsalof sludg~, lig_uids, -an- d- so-lidS.- ____ _ 

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 

Site Cerclis:# TXD 008950461 I On-Scene Coordinator: ERRS Response Manager 

._Contract Number: ~ - S6 - 07 -02 ,Gary Moore,USEPA- LeRoy Cassidey, CB&I Federal --- -- -- - - - -- ------- ---- - -- ---
Task Order: 062 Date: 1.30.2015 Time:1700 Date: 1.30.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 

Response Manager 1 1 ------Foreman 0 0 

I Health and Safety Manager 
--------..;..------. 

Truck Driver/Equip Op 

Laborer 

PERSONNEL OFF-SITE ------ ------·-
Subcontract Manager 1 1 

----I-___,. -- -
Transport and Disposal Coord 1 1 

- -
Field Cost Accountant 1 

I I 

I 
-!--- ·-

EQUIPMENT ON­
SITE: 

QTY USED Unused 
--------

Pick -up Truck 2 2 I 
- --·- .__ --'-----I 

Generator 1 1 , - ,_ _.,;..__ __ __. 
Trash Pumps 0 0 ! 

1 1 I 
_ ,_ 1 I 

--- -~ 

PIO 

Frac Tank w Liner 

4,000 PSI Pressure 1 1 I 
Washer ___ _ 

Open Top Roll Off 8 8 i 
- --~ 

Vacuum Truck Air Mover 1 
--- ----

Carbon Vapor Unit 1 1 
- --- ..._ 

Skid Steer 1 1 
~ - -

Vacuum Boxes 22 22 - -- - ,_ 
9,000 lb Overhead Lift 1 1 

• - - - ._ 
Storage Trailer 1 1 I 

----
Myers (Bean) Pump 1 1 - --- I-

Air Compressor 0 0 

IWORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 
-------------- --- -- -- -

The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and 
operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He 
continued to work on analyzing, manifesting, and scheduling, of the existing waste streams. 
The T&D Coordinator continued working on waste approvals, waste profilini,analytical analysis, and review of thetieid 
categorizatjo_n_data export. __ __ __ __ __ __ __ _ _ __ __ 
The crew continued removal of sludge from ST 5 and wastewater from FT 1002. The crew continued to work on 
cleaning trenches in the warehouse and_cleaning oilv areas on the tarmac. Crew prepared for rain event. ___ _ 
ITwo loads of wastewater from T 3 and T 13 disposed at EcoServe via Lonestar Ecology LLC. One load of class 1 soils 
transported and disposed at Republic's Blue Ridge Landfill, another load of class 2 sand was also transported and 
disposed.____ __ _ __ __ __ _ ____ _ 

·ci /'? IR~__.::.-, . ;;- , -C ~ate: 2.2.2015 
~, _ \.~ ~: ).1 ..\..._'-..'<:' ... \ 

Date: 
osc Time: Time: 1100 

Next OPERATIONAL PERIOD (administrative, tacticel I resource status changes, special instructions, H&S)(lnput for next DWO): -- -- --- --- --- --- --
The crew will continue with the clean out of S T 5 and move on to S T 8. SWSES working on an air sparger to aid 
removal. The crew will continue to pressure wash oily areas on the tarmac. They will start bulking 02 Neutral Waters 
and 01 Neutral Waters in frac tanks and bulking the carbon containers in the OT Roll Off. 

WehaVe two loads of wastewater scheduled for tra~sport and disposal at EcoServe via Lonestar Ecology LLC. = 
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